STB Process


Applicant notifies SEA
3rd Party NEPA Contractor selected
Agency Action
Applicant Action
(processes running concurrently)
MSB Input
(Assembly, PC, etc.)
Public Scoping
Agency Scoping
Gov-to-Gov
MSB Input
Field work
Analysis
Public Comment
Draft Document
Mitigation developed
MSB Input
Permit Applications
Land Acquisition
Final Design
Final Document
Applicant petitions for license to construct & operate
STB Decision
Permits Issued
Construction